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Top FY 2007 Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of September 2007.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

• K East Containerization
– Completed containerization of K East Bulk Sludge on October 20, 2006; milestones M-034-33B 

(Complete K East Sludge Containerization), and DNFSB 119E (Complete K East Bulk Sludge 
Consolidation).

– Completed K East Final Pass Sludge Vacuuming on May 31, 2007; milestone DNFSB 122E 
(K East Final Pass Sludge Removed).

• Hose-In-Hose (HIH) Transfer
– Completed transfer of sludge from K East Basin to K West Basin on May 31, 2007; milestones 

M34-34 (Complete Removal of K East Sludge), and DNFSB 120E (Complete K East 
Containerized Sludge Removed).

• K West Floor and Pit Sludge Retrieval (FPSR)
– Completed K West Basin Bulk Sludge Containerization on July 3, 2007; milestones M-034-35a 

(Containerize K West Bulk Sludge), and DNFSB 119W (Complete K West Bulk Sludge 
Containerization). 

Disposition the Plutonium Finishing Plant (PFP) Facility

• Combined 13 Material Balance Areas (MBAs) in 234-5Z down to two.   

• Completed internal cleanout of 15 234-5Z gloveboxes.

• Completed 241-Z demolition activities four years ahead of Tri-Party Agreement (TPA) due date.

• Deployed a fixed camera and crawler into the 216-Z-9 crib to inspect the slab and equipment.

• 232-Z Plutonium Incinerator Facility Project was selected as Project of the Year by the Columbia River 
Basin chapter of the Project Management Institute.
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Top FY 2007 Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

Safeguards and Security (PBS RL-0020)

• Safety
– The Waste Stabilization and Disposition (WSD) Project was recognized with the DOE 

Voluntary Protection Program (VPP) STAR of Excellence.  The Project had three OSHA 
recordables in FY 2007, (0.36 case rate) and two OSHA recordables in CY 2007 through 
September (0.30 case rate).

• Transuranic (TRU) Waste Program  
– Completed a total of 700 cubic meters (m3) of shipments to the Waste Isolation Pilot Plant 

(WIPP) in FY 2007.  A total of 2,542 m3 has been shipped to WIPP since shipping was 
initiated in July 2000.

• TRU Waste Retrieval 
– A total of 1,346 m3 of suspect TRU waste was retrieved in FY 2007.  A cumulative total of 

6,694 m3 of suspect TRU waste has been retrieved as of September 30, 2007.  Tri-Party 
Agreement (TPA) milestones M-91-40D and M-91-40R, were both completed one month 
ahead of schedule.  M-91-40D required retrieval of a cumulative 4,700 m3, and M-91-40R 
required completion of retrieval in Trench 4 of burial ground 218-W-4C.

• Mixed Low Level Waste (MLLW) Treatment
– As of the end of September, a cumulative total of 5,731 m3 of MLLW has been dispositioned.  

TPA milestone M-91-12, thermal treatment of 600 m3 of MLLW, was completed five months 
ahead of schedule.

• Liquid Waste Processing
– Completed six Basin 44 Campaigns at the 200 Area Effluent Treatment Facility (ETF) in FY 

2007, all ahead of schedule.

• Completed successful inspection by DOE-HQ Office of Performance Assurance – “green” across all 
topical areas.

• Completed modification of 2704Z and Patrol relocation.

• Won the DOE Secretary’s Trophy at the 2007 Security Protection Officer Training Competition (SPOTC).

• Completed Safeguards and Security Projects:

– Patrol Training Academy (PTA) facility upgrades.

– Replacement of Automated Transfer Switches 3 and 4 at the Plutonium Finishing Plant (PFP).

– High mast lighting at PFP.

– Wye Barricade upgrades. 
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Top FY 2007 Accomplishments, continued

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

• River Corridor

– Completed installation of a 300-foot permeable reactive barrier at the 100-NR-2 Operable 

Unit (OU) in accordance with TPA Milestone M-16-14A.  

– Expanded the 100-KR-4 OU pump and treat capacity by installing a new pump and treat 

system at 100-K West.

• Central Plateau  
– Submitted the Remedial Investigation (RI) Draft A Work Plan for the 200-BP-5 OU in 

accordance with TPA Milestone M-13-06B.  

– Submitted the RI Draft A Work Plan for the 200-PO-1 OU one month ahead of the TPA 
Milestone M-13-10A due date.   

– Submitted the RI/Feasibility Study (FS) Work Plan for supplemental characterization required 
for 200 Area OUs in accordance with TPA Milestone M-13-50.

• Integration   
– Installed 57 groundwater wells, including all 15 wells required to meet TPA Milestone 

M-24-57M (Calendar Year [CY] 2007 groundwater wells), and 8 wells in support of TPA 
Milestone M-24-57P (CY 2008 groundwater wells).  

– Decommissioned 90 groundwater wells.

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

Deactivation and Decommissioning (D&D)

• 212-N Facility   
– Characterized, packaged, and shipped 15 crates to support the downgrade to a less than hazard 

category 3 facility.

• 200 North Sites
– Completed remediation closure of four waste sites in the 200-CW-3, 200 North Cooling Water 

Group waste sites.

• 221-UW-1 Plant zone Waste Site Remediation
– Completed video record and collection of dose rates inside the 241-U-361 tank.

– Obtained samples from the 241-U-361 tank and delivered to the lab. 
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Top FY 2007 Accomplishments, continued

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford, continued

Deactivation and Decommissioning (D&D), continued

• D&D  
– Completed D&D of 11 industrial buildings.

– Completed the Integrated Soil, Groundwater and D&D Project Execution Plan.

Waste Site Remediation
• TPA Milestones  

– Completed all TPA milestones on or ahead of schedule within FY 2007.

• RI/FS and Post-ROD Work
– Completed Data Quality Objective Sampling and Analysis Plan (DQO/SAP) and RI work plan for 

supplemental characterization.  

– Started characterization of the BC Cribs to support excavation treatability test.  

– Completed 200-MW-1 field investigation (A4 replacement borehole and sampling; A21 borehole 

and A21 push).  

– Completed characterization (geoprobe and analytical sampling) for 200-UR-1 Zones A and B.

– Submitted the Feasibility Study/Proposed Plan (FS/PP) for 200-PW-1/3/6 OU.

Reliability Projects

• Completed near term repairs on four telecommunication repeater buildings on December 31, 2006 

(L-598, Near Term Repairs – Repeater Facilities).   
• Completed chip sealing 10 miles of roadway on Route 4S between Wye Barricade and Route 11A on

July 27, 2007 (L-515, Chip Seal from Route 4S between Wye Barricade and Route 11A).    

• Completed repair and replacement of roof membranes for MO406, 609, 609G, and 3709A Buildings

in August 2007 (L-396, Roof Rehabilitation, Phase I).  
• Completed mortar lining of 12-inch sanitary water line that furnishes water to 200 East Tank Farm

facilities and the Waste Treatment Plant on September 28, 2007 (L-429, 12-Inch Water Line Mortar
Lining Along 4th Street from Baltimore to Canton).
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Top FY 2007 Accomplishments, continued

Nuclear Facility D&D, Fast Flux Test Facility (FFTF)   
(PBS RL-0042)

• Completed sodium bonded fuel pins transfer from PFP to FFTF.

• Transferred mixed oxide pins (ACO-3 & FO-2) to Idaho National Laboratory (INL).

• Completed TPA Milestone M-92-10, Submit Sodium Disposition Evaluation Report.

• Initiated Disposable Solid Waste Cask (DSWC) operations.

• Initiated Sodium Bonded Fuel shipments to INL.

Notable September Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)

Disposition the Plutonium Finishing Plant (PFP) Facility

• Formal notification was received from DOE-RL directing de-inventory of PFP.

• Completed Non-Destructive Assay (NDA) of the model 60 shipping containers stored in outside waste 
storage area awaiting processing for Environmental Restoration Disposal Facility (ERDF) disposal.

• Initiated an implementation plan to allow interim storage of 9975s in 234-5Z.

• Completed internal cleanout of HC-13MD, awaiting completion of waste disposition.

• Completed pulsar glovebox demobilization.

• Process equipment removal from HA-15 is approximately sixty percent complete.

• Complete removal of water walls in HA-23C. 

• K East D&D Project
– Delivered all liquid and sludge samples to 222-S laboratory.  
– Initiated sludge sample analysis.

• Hose In Hose (HIH) Transfer
– Conducted Hazard Analysis for deactivated outside HIH equipment.
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Notable September Accomplishments, continued

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012), continued
• K West

– Completed final pass vacuuming of 1295 cubicles (40 percent complete).
– Issued revised Final Pass Endpoint Criteria letter incorporating EPA comments.
– Transferred 12,000 gallons of water from K West to K East through basin water return line.

• Legacy Fuel
– Completed 36 percent of Cold Vacuum Drying facility (CVDF) Preventive Maintenance activities 

in preparation for restart.
– Weighed and vented knockout pots and weighed Integrated Water Treatment System (IWTS) 

strainer canisters for Safeguards action commitment. 

• Sludge Treatment Project (STP)
– Submitted interim Baseline Change Request (BCR) to start FY 2008 STP activities.  
– Submitted Pre-Conceptual Safety Design Strategy (SDS) to DOE for review.
– Continued Conceptual Design activities. 

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

• TRU Waste Program:  Seven shipments (62 m3) to the WIPP were completed during September.  

A backlog of 269 m3 of certified waste is available as of September 30, 2007.  The June 2007 WIPP 

recertification audit report was approved.    

• TRU Waste Retrieval: A total of 468 m3 of suspect TRU waste was retrieved during September. 

Initiated excavation in Burial Ground 218-W-3A Trench 17.    

• MLLW Treatment: Dispositioned 47 m3 of MLLW during September 2007.  All waste requiring 

treatment to meet the M-91-42D milestone (due 12/31/07) has been shipped for commercial 

processing.



PHMC Performance Report                                         September 2007
Section A Overview

DOE/RL-2000-76, Rev. 83 Overview A: 8

Safeguards and Security (PBS RL-0020)

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

• Completed PTA Facility Upgrades.  

• Completed Wye Barricade Paving.  

• Completed Firearms Qualifications with no recordable injuries.  

• Completed computer modeling of PFP Lag Storage options.  

• Completed International Atomic Energy Agency (IAEA) inventory.  

• Completed Shipping Plan Protection planning and coordinated with Office of Secure 

Transportation.   

• Completed new Hanford General Employee Training (HGET) module on Workplace Violence 

Prevention. 

Notable September Accomplishments, continued

• River Corridor
– Completed installation of the second injection campaign at the 100-NR-2 Operable Unit 

permeable reactive barrier.  
– Initiated injections of molasses at 100-D Area as part of the technology development 

treatability study for treating hexavalent chromium using in situ biostimulation.  
– Completed two months of operation of electrocoagulation pump and treat at an average 

rate of 50 gallons per minute; extending operations into October for further testing.

• Central Plateau   
– Submitted the Draft A FS/PP for the 200-ZP-1 Operable Unit in September 2007 in 

accordance with TPA Milestone M-15-48B.  
– Connected two T Farm wells to the 200 Effluent Treatment Facility (ETF) transfer line, 

thus enabling treatment of  technetium-99 contaminated groundwater at the ETF.  
– Completed evaluation of purolite resin for 200-ZP-1 pump and treat operations, 

determining that purolite is a cost-effective alternative for removal of technetium-99 
and cobalt-60 from groundwater.  

– Issued the 200-PO-1 DQO Summary Report.

• Integration

– Completed 96 percent of the scheduled FY 2007 groundwater well samples and 
eliminated a backlog of 125 wells from prior fiscal years.
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Notable September Accomplishments, continued

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

Central Plateau D&D

• 200-UW-1 U Plant Zone Waste Site Remediation 
– Transmitted Justification of the STOMP model (Volume I) and the Remove, Treat, and Disposal 

(RTD) Technical Basis document (Volume II) to RL on September 28, 2007.  

– Completed 241-U-361 Sampling Tank Performance Incentive (PI) on September 29, 2007. 

• 221-U Canyon Facility   
– Finalized the Remedial Design/Remedial Action Work Plan (RD/RAWP) Draft B and transmitted to

RL for regulator approval.   

• Reliability Projects  
– Completed DOE Order 430.1B, Real Property Asset Management, implementation activities:  

– Issued the Request for Proposal for preparation of the Hanford Ten-Year Site Plan.  

– Completed trailer inspections, data analysis, and input of trailer field walk down information into 

the Facility Information Management System database.  

– Submitted a draft National Environmental Policy Act (NEPA) Five-Year Supplemental Analysis for 

the Hanford Comprehensive Land Use Plan to RL.  

– Continued progress on current year reliability projects:  

о Completed construction on L-429, 12-Inch Water Line Mortar Lining Along 4th Street from 
Baltimore to Canton Street, on September 28, 2007.  

о Completed L-626, 100B Export Water System Reliability Enhancements, 181-B water line 

and sprinkler installations on September 28, 2007. 

Nuclear Facility D&D, Fast Flux Test Facility (FFTF)   
(PBS RL-0042)

• Fuel Offload - Fuel Disposition T-3 Cask
– First shipment of Sodium Bonded Fuel shipped to INL.

• Disposable Solid Waste Cask (DSWC) Operations
– The second DSWC moved to the temporary storage pad.
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Current Issues

SNF Stabilization and Disposition (PBS RL-0012)
 
• K Basins Closure Project 

– Personnel Transfers: potential impacts to remaining work through loss of qualified personnel. 
о K Basin operators who are qualified in fuel transfer/processing equipment continue to  

LAMP to other projects. 
о K Basin Field Work Supervisor (FWS) and Shift Manager transfers to meet other site  

priorities have a potential to impact field execution of near-term scheduled work. 
о Evaluating transfer requests; submitting requests to backfill and train. 

– Additional debris sorting required in K West: the amount of “hot” debris at K East and K West that 
requires sorting and segregation is adding to work scope and resource requirements. 

о Conducting re-inventory and prioritizing the need to examine the materials. 
о Measuring potential impact to achieving Final Pass criteria and number of scrap baskets 

required for Multi-Canister Overpacks (MCOs). 
– K East - Incorporation of Value Engineering results to baseline activities taking longer than planned: 

progress reporting requires “interpretation” and downgrade documentation preparations are lagging. 
о Baseline planning efforts receiving full attention; credible effort to incorporate all options and 

potential mitigations; internal management review and discussion of changed approach and 
estimate are ongoing. 

о Completion of “debris management” activities are later than planned; current schedule is 
being maintained with opportunities to improve being implemented. 

– K East - Revision of Sludge Transfer System Safety Analysis Report for Packaging (SARP) (supporting 
removal of sand from K East sand filter) will not be approved in time for baseline shipment date to  
T Plant. 

о Close coordination for comment resolution. 
о Storage of sand media cask at K West until SARP is complete mitigates the issue. 

 
• STP received a draft letter from RL providing additional direction for the disposition of knockout 

pot (KOP) sludge, to be handled as spent nuclear fuel. 
– CCP contracted with WIPP, liaison impacts design. 
– Establishing a WIPP certified lab at Hanford. 
– Addressing potential for new remote-handled transuranic waste (RH-TRU) storage facility. 
 



PHMC Performance Report                                         September 2007
Section A Overview

DOE/RL-2000-76, Rev. 83 Overview A: 11

Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star”
status, and accomplish work through enhanced work planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards. 

Total OSHA Recordable Case Rate: 

OSHA Days Away From Work (DAFW) Case Rate: 

Three confirmed OSHA recordable 
cases in September resulted in a fiscal 
year-end case rate of 0.92 per 200,000 
hours worked.   

Suggestions from the end of August 
Safety Stand Down are still being 
processed and implemented.  Forty-six 
percent of the suggestions have been 
dispositioned to date. 

No Days Away from Work (DAFW) 
injuries were reported in September.  
A total of ten DAFW injury cases 
were reported for FY 2007.  

A new DAFW baseline average was 
calculated following the significant 
improving trend identified last 
month.
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred (DART) Case Rate: 

First Aid Cases have been steady 
since September 2006 on a baseline 
of 8.5.

First aid cases were relatively low 
this summer, in comparison to the  
usual summer cycles involving insect 
and wind-related cases.  Fluor 
continues to focus on management 
efforts (through several innovations 
as well as the Human Performance 
Improvement program) to achieve 
further reductions in injury rates.

The Fluor DART case rate average 
at FY 2006 year end was 0.41 per 
200,000 hours worked.  The DART 
rate remains stable, but at more 
than twice as high as the goal.  As 
with the DAFW rate, the primary 
source of injuries was 
strain/sprains and ligament/ 
cartilage damage injuries.
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Schedule/Cost Performance  ($M)

NOTE:  Numbers rounded to nearest $0.1M.

Both Current Month and Cumulative-to-Date (that is, FY 2004 to present) performance is presented 
below.  Variances addressed are at the Cumulative-to-Date level.

CTD Schedule Performance: Cumulative-to-date contract schedule performance reflected a 
-$28.5M/-1.0 percent unfavorable variance.  The most significant schedule variances are discussed in 
Section C, SNF Stabilization and Disposition, Section D, Nuclear Facility D&D, Remainder of Hanford, 
and Section G, Soil and Water Remediation, Groundwater/Vadose Zone.

CTD Cost Performance: Cumulative-to-date contract cost performance reflected a +$21.1M/
0.7 percent variance.  The most significant cost variances are discussed in Section B, Nuclear Materials 
Stabilization and Disposition, and Section C, SNF Stabilization and Disposition.  

NOTE:  Numbers rounded to nearest $0.1M.

Budgeted Cost of 
Work Scheduled

Budgeted Cost of 
Work Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0011 Nuclear Materials Stabilization & Disposition $23.9 $11.5 $9.0 -$12.4 -52.0% $2.5 21.8% $107.9

RL-0012 SNF Stabilization & Disposition $9.2 $7.6 $9.5 -$1.6 -17.3% -$1.9 -24.8% $117.6

RL-0013 Solid Waste Stabilization & Disposition $17.2 $20.6 $21.1 $3.4 19.4% -$0.5 -2.3% $178.0

RL-0020 Safeguards & Security $8.6 $8.7 $8.6 $0.1 1.7% $0.2 1.7% $76.0

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$8.2 $7.7 $8.5 -$0.5 -6.1% -$0.7 -9.6% $76.0

RL-0040 Nuclear Facility D&D, Remainder of Hanford $8.1 $7.0 $7.4 -$1.1 -13.2% -$0.4 -5.3% $64.6

RL-0041 Nuclear Facility D&D, RC Closure Project $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0042 FFTF Project $2.2 $2.4 $2.8 $0.2 9.5% -$0.4 -16.9% $28.5

RL-0043 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0080 Operate Waste Disposal Facility $0.0 -$0.1 $0.3 -$0.2 -521.5% -$0.4 311.4% $2.7

HQ-MS100 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

Subtotal Sub-project Work scope $77.4 $65.4 $67.0 -$12.0 -15.5% -$1.6 -2.5% $651.1
4.4.6.1+.2 Request for Services & HAMMER RFSs $2.2 $2.6 $1.7 $0.4 16.8% $0.8 32.9% $15.4

4.4.6.3 Work Orders from PNNL $2.8 $2.8 $0.7 $0.0 0.0% $2.1 76.3% $10.0

4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.1

4.4.6.7 Work Orders from CH2M HILL $4.6 $4.6 $3.2 $0.0 0.0% $1.4 30.8% $34.0

4.4.6.9 Work Orders from AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.3

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.1

4.4.6.11 Work Orders from WCH $0.9 $0.9 $0.5 -$0.1 -6.6% $0.4 40.8% $6.3

4.4.6.12 RFSs from National Guard Bureau $0.3 $0.3 $0.2 $0.2 0.0% $0.0 15.4% $1.3

Total Work For Others $10.9 $11.2 $6.4 $0.3 2.8% $4.8 42.5% $67.6
Total FH Contract Work scope $88.3 $76.6 $73.4 -$11.7 -13.3% $3.2 4.1% $718.7

Current Period (September)

Budgeted Cost of 
Work Scheduled

Budgeted Cost of 
Work Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion   (thru 

FY 2008)

HQ-0012X SNF Stablization and Disposition Storage Ops $2.5 $2.5 $2.4 $0.0 0.0% $0.1 3.6% $2.5
RL-0011 Nuclear Materials Stabilization & Disposition $583.9 $584.4 $547.2 $0.5 0.1% $37.3 6.4% $698.2

RL-0012 SNF Stabilization & Disposition $499.1 $493.4 $568.0 -$5.7 -1.1% -$74.6 -15.1% $576.5
RL-0013 Solid Waste Stabilization & Disposition $646.9 $642.5 $637.4 -$4.4 -0.7% $5.1 0.8% $867.1

RL-0020 Safeguards & Security $264.4 $263.8 $259.9 -$0.6 -0.2% $3.9 1.5% $349.4

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$208.6 $201.5 $202.3 -$7.1 -3.4% -$0.8 -0.4% $304.3

RL-0040 Nuclear Facility D&D, Remainder of Hanford $255.6 $250.3 $248.1 -$5.3 -2.1% $2.2 0.9% $326.3
RL-0041 Nuclear Facility D&D, River Corridor Closure $30.4 $30.4 $26.4 $0.0 0.0% $4.0 13.1% $30.4

RL-0042 FFTF Project $149.0 $145.9 $143.8 -$3.1 -2.1% $2.1 1.4% $168.8

RL-0043 HAMMER $7.3 $7.3 $7.3 -$0.1 -1.2% -$0.1 -0.8% $7.3
RL-0080 Operate Waste Disposal Facility $17.0 $16.5 $14.4 -$0.6 -3.3% $2.1 12.7% $19.6

HQ-MS100 HAMMER $8.0 $8.1 $7.9 $0.2 1.9% $0.2 2.6% $8.0
Subtotal Sub-project Work scope $2,672.8 $2,646.5 $2,665.1 -$26.3 -1.0% -$18.6 -0.7% $3,358.5
4.4.6.1+.2 Request for Services & HAMMER RFSs $55.7 $54.4 $43.8 -$1.3 -2.3% $10.7 19.6% $57.2
4.4.6.3 Work Orders from PNNL $34.8 $34.8 $29.0 $0.0 0.1% $5.7 16.5% $34.8

4.4.6.4 Work Orders from BHI $5.4 $5.0 $4.3 -$0.4 -7.2% $0.7 14.3% $5.4
4.4.6.5 Work Orders from HEHF $0.3 $0.3 $0.2 $0.0 0.0% $0.1 35.2% $0.3

4.4.6.6 Work Orders from BNI $1.5 $1.5 $0.6 $0.0 -0.2% $0.9 59.9% $1.5
4.4.6.7 Work Orders from CH2M HILL $149.1 $148.7 $130.2 -$0.4 -0.2% $18.5 12.5% $150.8

4.4.6.8 Work Orders Fabrication Services $3.4 $3.4 $2.3 $0.0 0.0% $1.1 32.2% $3.4
4.4.6.9 Work Orders from AMH $1.1 $1.1 $0.9 $0.0 0.0% $0.2 15.0% $1.1

4.4.6.10 Work Orders from ATL $0.2 $0.2 $0.2 $0.0 0.0% $0.1 31.4% $0.2

4.4.6.11 Work Orders from WCH $11.5 $11.3 $9.6 -$0.2 -2.1% $1.6 14.5% $12.0
4.4.6.12 RFSs from National Guard Bureau $1.3 $1.3 $1.3 $0.0 0.0% $0.0 3.0% $1.3

Total Work For Others $264.2 $262.0 $222.3 -$2.3 -0.9% $39.7 15.1% $268.1
Total FH Contract Work scope $2,937.0 $2,908.5 $2,887.4 -$28.5 -1.0% $21.1 0.7% $3,626.6

Cumulative-To-Date (Fy 2004-Present)
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Schedule/Cost Performance  ($M), continued

FY 2007 FH Funds vs. Actual Costs  ($M)

NOTE:  Numbers rounded to nearest $0.1M.

Performance Status 
CTD and Monthly ($M)
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Monthly BCWS 39.5 54.3 59.8 47.5 52.8 67.0 51.0 55.8 69.6 63.4 69.7 88.3

Monthly BCWP 38.7 49.4 53.9 53.1 51.0 68.7 52.0 60.4 67.1 66.4 68.1 76.6

Monthly ACWP 35.1 53.6 59.0 50.2 53.4 58.2 55.9 57.1 62.5 49.7 67.1 73.5

CTD BCWS 2,257.9 2,312.2 2,372.0 2,419.5 2,472.3 2,539.3 2,589.3 2,645.1 2,714.7 2,778.2 2,848.7 2,937.0 

CTD BCWP 2,241.9 2,291.3 2,345.2 2,398.3 2,449.3 2,518.0 2,569.9 2,630.3 2,697.4 2,763.8 2,831.8 2,908.5 

CTD ACWP  2,247.5 2,301.0 2,360.0 2,410.2 2,463.6 2,521.8 2,577.5 2,634.6 2,697.0 2,746.8 2,814.0 2,887.6 

Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 May-07 Jun-07 Jul-07 Aug-07 Sep-07

SNF Stablization and Disposition Storage Ops HQ-0012X 0.1 0.1 0.0 0.1 0.0

Nuclear Materials Stabilization & Disposition RL-0011 99.7 98.6 -1.1 91.9 6.7

SNF Stabilization & Disposition RL-0012 94.8 137.5 42.6 128.2 9.2

Solid Waste Stabilization & Disposition RL-0013 225.2 212.2 -13.0 191.6 20.6

Safeguards & Security RL-0020 84.9 80.5 -4.4 78.0 2.5

Soil and Water Remediation, Groundwater/ 
Vadose Zone RL-0030 79.1 91.7 12.6 76.0 15.8

Nuclear Facility D&D, Remainder of Hanford RL-0040 78.1 75.1 -3.0 62.9 12.1

FFTF Project RL-0042 42.3 41.1 -1.2 28.0 13.1

HAMMER RL-0043 1.4 1.4 0.0 1.4 0.1

Operate Waste Disposal Facility RL-0080 3.6 3.3 -0.3 2.5 0.7

HAMMER HQ-MS100 0.2 0.2 0.0 0.2 0.0

$709.4 $741.6 $32.2 $660.8 $80.8

FY 2007 
Actual Cost

FY 2007 
Carryover

Funding 
Change 
+ / ( - )

                                                    Total FH

September 
2007 

Actual 
Funding

PBS Title PBS

October 
2006 

Funding 
(with 

Carryover)
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Milestone Performance
Milestones represent significant events in project execution.  DOE Enforceable Agreement milestones were 
established to provide high-level visibility to critical deliverables and specific status on the accomplishment 
of these key events.  The FY 2007 Enforceable Agreement milestone information provided herein is based 
upon the current baseline including RL-approved changes.  Changes from month-to-month in both the total 
number of milestones to be completed and in the forecast status of upcoming milestones are the result of 
BCRs approved during the reporting period.

For FY 2007, all but two scheduled Enforceable Agreement milestones were completed on or ahead of 
schedule.  Enforceable Agreement milestone M-091-42I, “Treat 3,000 Cubic Meters Contact-Handled 
Transuranic Mixed Waste (CH-TRUM) by December 31, 2006,” was missed.    The milestone’s completion is 
projected to be April 30, 2008.  

Enforceable Agreement milestone, M-034-32, “Complete Removal of K East Basin Structure,” due March 31, 
2007, was missed.    This milestone’s completion is projected outside of the FH contract term.  The TPA  
dispute resolution process is addressing the issues associated with this milestone.  

Note: the table below reflects data from the Hanford Site Technical Database.  All of the TPA Enforceable 
Agreement milestones due in FY 2007 are reported herein, including those completed in previous years 
(e.g., FY 2005 or FY 2006).  

Gold Metrics

One Waste Site (in 216-N-7 Trench) was dispositioned during September 2007.

*  See letter FH-0701993-R1

*

*

1st 2nd 3rd Jul Aug Sep 4th FY 2007 FY 2007 
Qtr Qtr Qtr 2007 2007 2007 Qtr To Date Total

RL Planned        -          -          -          -          -           3          3            3          3 
Actual        -           4        -          -          -              4          4 

RL Planned        -          -          -             -   
Actual        -          -          -          -           -             -   

RL Planned        -          -          -          -           -             -           - 
Actual        -         11        -          -          -           -            11        11 

RL Planned        -          -          -             -   
Actual        -           3        -           1          4            4          4 

RL Planned          -            -           -             - 
Actual           - 0.01           -           -           -           - 0.01 0.01

RL Planned      119      126      126        42        42        43      127        498      498 

Actual      119      179      234        63        43        62      168        699      699 

RL Planned      822      822      847      287      287      289      863     3,354   3,354 

Actual      197      195      159      114      214        47      375        925      925 

Measure/Units

Industrial Facility Completions  
(# of facilities)   

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for final 
disposition (MTHM)

Radioactive Facility Completions         
(# of facilities) 

Nuclear Facility Completions              
(# of facilities) 

Remediation Complete   
(# of release sites)   

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total     
FY 2007

22 2 0 2 0 0 0 26

REMAINING SCHEDULED

MILESTONE TYPE

Enforceable Agreement
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Continued on next page

Government Furnished Services/Items
There are no RL action/commitments required within the next 30 days (including any open GFS/I from 
prior periods) to support FH’s accelerated cleanup.   NOTE:  GFS/I data is through October 23, 2007.

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Authorization Agreement for WESF (review 

annually and update as necessary) 
CD0027 C.2.2.1.3.1.c 

DELIVERABLES/COMPLETIONS 
WBS 4.1.2.3.1 
Maintain Safe 
and Compliant 
WESF 
Maintain Safe 
and 
Compliant 
WESF  
 
WBS 4.1.2.3.1 
Maintain Safe 
and Compliant 
WESF 
Maintain Safe 
and 
Compliant 
WESF 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.2.2.1.3.1, 
DELIVERABLES
 
DE-AC06-
96RL13200, H.41

Authorization 
Agreement for 
WESF (2007) 
Planned: 30 
October 2007 

      

Utilization and Disposal of Excess & Surplus 
Personal Property Report Due: Annually 

CD0097 C.4.2.2.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.1.7.8 
Acquisition and 
Materials 
Management 
Asset 
Disposition 
(Investment 
Recovery 
Operations) 

• Business Services  DE-AC06-
96RL13200, 
C.4.2.2, 
DELIVERABLES Utilization and 

Disposal of 
Excess & 
Surplus 
Personal 
Property Report 
(2007) 
Planned: 31 
October 2007 

      

Input to Federal Automotive Statistical Tool 
(FAST) Report Due: Annually by October 

31st 

CD0101 C.4.2.16.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.1.3 
Fleet Services 
Fleet 
Maintenance 

• Closure Services & 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.16, 
DELIVERABLES

Input to Federal 
Automotive 
Statistical Tool 
(FAST) Report 
(2008) 
Commitment: 
31 October 
2007 
Planned: 31 
October 2007 

  The FAST 
system must 
be opened for 
Contractor 
input 30 
calendar days 
prior to the 
required 
completion 
date. (2008) 
Commitment: 
1 October 
2007 

0702541 
Completed: 27 
September 
2007 

Physical Inventory Report Due: Annually CD0111 C.4.2.34.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.1.7.8 
Acquisition and 
Materials 
Management 
Property 
System 
Management 

• Business Services  DE-AC06-
96RL13200, 
C.4.2.34, 
DELIVERABLES

Physical 
Inventory 
Report (2007) 
Planned: 1 
November 
2007 

      

 

Contract Deliverables
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.  NOTE:  All contract 
deliverable data is through September 18, 2007. 
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Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Nuclear Material Accountability Transaction 

Data Report Due: Monthly 
CD0114 C.4.2.41.c 

DELIVERABLES/COMPLETIONS 
WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safeguards & Security  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Nuclear Material 

Accountability 
Transaction 
Data Report 
(Oct 2007) 
Planned: 13 
November 2007

      

Nuclear Material Balance Report Due: 
Monthly 

CD0115 C.4.2.41.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.5.7 
Safeguards & 
Security 
Program 
Management 
Safeguards & 
Security 

• Safeguards & Security  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Nuclear Material 

Balance Report 
(Oct 2007) 
Planned: 15 
November 2007

      

Project Hanford Management Contract 
Performance Report Due: Monthly 

CD0169 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES Project Hanford 

Management 
Contract 
Performance 
Report (Sep 
2007) 
Planned: 25 
October 2007 

      

Financial Information System (FIS) 
Management & Reporting System (MARS) 

Due: Month-End Deadlines 

CD0173 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Financial 
Information 
System (FIS) 
Management & 
Reporting 
System (MARS) 
(Oct 2007) 
Planned: 10 
November 2007

      

FH Annual Energy Management Report Due: 
Annually 

CD0210 C.5.9.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.1.1.1 
Electrical 
Utilities 
Energy 
Management 

• Closure Services & 
Infrastructure 

 DE-AC06-
96RL13200, 
C.5.9.4, 
DELIVERABLES FH Annual 

Energy 
Management 
Report (2007) 
Planned: 9 
November 2007

  DOE 
guidance for 
Annual 
Energy 
Management 
Report. 
(2007) 

  

Depreciation Charges Due: Monthly CD0271 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Depreciation 
Charges (Oct 
2007) 
Planned: 10 
November 2007

      

 

Contract Deliverables, continued
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Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Equal Employment Opportunity (EEO)1 

Report - Required by and sent to the U.S. 
Department of Labor Due: Annually 

CD0272 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce Services  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES

Equal 
Employment 
Opportunity 
(EEO)1 Report - 
Required by and 
sent to the U.S. 
Department of 
Labor (2007) 
Planned: 31 
October 2007 

      

Fluor Hanford, Inc., Cost Submittal FHXXXX 
Due: Monthly 

CD0281 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES Fluor Hanford, 

Inc., Cost 
Submittal 
FHXXXX (Oct 
2007) 
Planned: 10 
November 2007

      

Internal Audit Quarterly Status Report Due: 
Quarterly 

CD0285 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.5 
Internal Audit 
Contract 
Reporting 
(Internal 
Audit) 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES Internal Audit 

Quarterly Status 
Report (4th Qtr 
2007) 
Planned: 20 
October 2007 

      

Procurement Balanced Scorecard Due: 
Annually 

CD0290 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.1.7.8 
Acquisition and 
Materials 
Management 
Contract 
Reporting 
(Acquisitions) 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES Procurement 

Balanced 
Scorecard (FY 
2007) 
Planned: 31 
October 2007 

      

VETS-100 Report - Required by and sent to 
the U.S. Department of Labor Due: Annually

CD0298 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce Services  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES VETS-100 

Report - 
Required by and 
sent to the U.S. 
Department of 
Labor (2007) 
Planned: 31 
October 2007 

      

200E, 200W, 400 Area Drinking Water Report 
Due: Monthly 

CD0300 C.4.2.52.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Closure Services & 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.52, 
DELIVERABLES 200E, 200W, 400 

Area Drinking 
Water Report 
(Oct 2007) 
Planned: 10 
November 2007

      

 

Contract Deliverables, continued
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Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
RCRA Quarterly Reports Due: Quarterly CD0534 C.2.5.3.c 

DELIVERABLES/COMPLETIONS 
WBS 4.1.7.6 
Groundwater 
Monitoring & 
Performance 
Assessments 
Monitoring 
and 
Assessiing 
Groundwater 
Performance 

• Soil & Water 
Remediation/Groundwater

 DE-AC06-
96RL13200, 
C.2.5.3, 
DELIVERABLES

RCRA 
Quarterly 
Reports (April-
June 2007) 
Planned: 16 
November 
2007 

      

Reports to RL as required by memorandum, 
Paul Golan, EM-2, Response to the RL 
Requests for Continual Submittal of 

Quarterly Status Reports, dated April 29, 
2005. Due: Quarterly 

CD0548 C.3.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.12 
Quality 
Assurance 
Quality 
Assurance 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.3.1.1, 
DELIVERABLES

Reports to RL as 
required by 
memorandum, 
Paul Golan, EM-
2, Response to 
the RL Requests 
for Continual 
Submittal of 
Quarterly Status 
Reports, dated 
April 29, 2005 
(4th Qtr 2007) 
Planned: 14 
November 2007

      

ST 4500 Discharge Monitoring Reports for 
the 200 Area Effluent Treatment Facilities. 

Due: Quarterly 

CD0560 C.3.6.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.2.6 200 
Area Liquid 
Effluent 
Facilities 
Dispose of 
Liquid 
Effluents 
Treated by 
the ETF 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.6.1, 
DELIVERABLES

ST 4500 
Discharge 
Monitoring 
Reports for the 
200 Area Effluent 
Treatment 
Facilities (4th Qtr 
2007) 
Planned: 15 
November 2007

      

ST 4502 Discharge Monitoring Reports for 
the 200 Area Effluent Treatment Disposal 

Facilities Due: Quarterly 

CD0562 C.3.7.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.2.6 200 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
200 Area 
Effluent 
Treatment 
Facility 
Operations 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.7.1, 
DELIVERABLES

ST 4502 
Discharge 
Monitoring 
Reports for the 
200 Area Effluent 
Treatment 
Disposal Facilities 
(4th Qtr 2007) 
Planned: 15 
November 2007

      

 

Contract Deliverables, continued
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Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Input to GSA Non-Federal Recipients Report 
and Exchange/Sale Report Due: Annually by 

November 15th 

CD0591 C.4.2.34.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.1.7.8 
Acquisition 
and Materials 
Management 
Property 
System 
Management 

• Business Services  DE-AC06-
96RL13200, 
C.4.2.34, 
DELIVERABLES

Input to GSA 
Non-Federal 
Recipients 
Report and 
Exchange/Sale 
Report (2008) 
Commitment: 
15 November 
2007 
Planned: 15 
November 
2007 

      

Breakdown (by contractor) of BPA power and 
transmission billing. Due: Monthly 

CD0594 C.4.2.50.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.1.1.1 
Electrical 
Utilities 
Utilities 
Operations 
and 
Maintenance--
Electrical 
Utilities 

• Closure Services & 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.50, 
DELIVERABLES Breakdown (by 

contractor) of 
BPA power and 
transmission 
billing. (Sep 
2007) 
Planned: 30 
October 2007 

      

Contractor Employment and Separation Data 
Due: Annually 

CD0600 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce Services  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES Contractor 

Employment 
and Separation 
Data (2008) 
Planned: 15 
November 
2007 

      

TPA milestone status reports and statistics 
Due: Monthly 

CD0604 C.5.9.7.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
TPA Support 

• Environment, Health, 
Safety, & Quality 

 DE-AC06-
96RL13200, 
C.5.9.7, 
DELIVERABLES TPA milestone 

status reports 
and statistics 
(Oct 2007) 
Planned: 15 
November 
2007 

      

 

Contract Deliverables, continued


